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1.

Proposals have been received and are being reviewed and
evaluated.

As we did not award before the end of February, the Phase-in
period has been postponed until completion of evaluation and
award of the contract. The anticipated award date is June 2011.

The current contract has been extended to allow for the completion
of the evaluation and phase-in period.

Status will be updated as more information becomes available.



